
2C Roadway Program
2017 

Appropriation

 Original 2017 

Budget 

Modified 2017 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

$50,000,000.00 $49,999,035.00 $51,271,359.64 $3,137,979.01 11,099,037.89$   18,760,281.12$   -$                    $32,997,298.02 $18,274,061.62 64.36%

 Original 2017 

Budget 

Modified 2017 

Budget

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 25,664,921.77$    27,275,689.22$   -$                    2,510,212.61$     13,000,255.02$   -$                     $      15,510,467.63 11,765,221.59$       56.87%

Martin Marietta Materials Invoiced 17,260,418.89$   -$                    1,313,894.12$     6,702,033.92$     -$                     $        8,015,928.04 9,244,490.85$          46.44%

Schmidt Construction Invoiced 10,015,270.33$   -$                    1,196,318.49$     6,298,221.10$     -$                     $        7,494,539.59 2,520,730.74$          74.83%

1st Quarter 

Estimated

2nd Quarter 

Estimated

3rd Quarter 

Estimated

4th Quarter 

Estimated

Estimated YTD 

Expenditures

Estimated 

Remaining Dollars

Estimated % 

Expensed  

Overall Program Complete but not Invoiced -$                    1,592,815.58$     1,136,700.64$     -$                    2,729,516.22$         

Martin Marietta Materials Complete but not Invoiced -$                    1,361,028.26$     1,136,700.64$     -$                    2,497,728.90$         

Schmidt Construction Complete but not Invoiced -$                    231,787.32$        -$                     -$                    231,787.32$            

Estimated Total Expenditures -$                    4,103,028.19$     14,136,955.66$   -$                    18,239,983.85$       9,035,705.37$          66.87%

 Original 2017 

Budget 

 Modified 2017 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
Remaining Dollars % Expensed

Budget 17,930,000.00$    17,586,557.19$   1,996,663.94$   7,296,937.92$     4,426,629.92$     -$                    13,720,231.78$       3,866,325.41$          78.02%

AA Construction 5,225,023.09$     1,370,650.80$   1,984,068.90$     1,073,563.43$     -$                    4,428,283.13$         796,739.96$             84.75%

Blue Ridge Construction 2,764,612.15$     55,715.02$        1,249,122.04$     595,565.95$        -$                    1,900,403.01$         864,209.14$             68.74%

CMS of Colorado Springs 934,766.45$        55,372.30$        570,405.10$        233,086.45$        -$                    858,863.85$            75,902.60$               91.88%

DRX Construction 2,346,358.26$     423,631.03$      987,769.61$        866,116.10$        -$                    2,277,516.74$         68,841.52$               97.07%

Even-Priesser 3,727,988.14$     -$                    1,206,865.44$     854,474.29$        -$                    2,061,339.73$         1,666,648.41$          55.29%

Trax Construction 2,587,809.10$     91,294.79$        1,298,706.83$     803,823.70$        -$                    2,193,825.32$         393,983.78$             84.78%

 Original 2017 

Budget 

 Modified 2017 

Budget 

1st Quarter 

Expenditures

2nd Quarter 

Expenditures

3rd Quarter 

Expenditures

4th Quarter 

Expenditures

Total YTD 

Expenditures
 Remaining Dollars % Expensed

Budget 6,404,113.23$      6,409,113.23$     1,141,315.07$   1,291,887.36$     1,333,396.18$     -$                    3,766,598.61$         2,642,514.62$          58.77%

AECOM Inspection and Testing 5,766,578.23$      5,766,578.23$     1,018,767.50$   1,152,481.48$     1,216,439.16$     -$                    3,387,688.14$         2,378,890.09$          58.75%

Administrative Staff 320,000.00$         320,000.00$        84,323.19$        88,467.44$          81,616.24$          -$                    254,406.87$            65,593.13$               79.50%

Inspector Staffing 63,500.00$           63,500.00$          22,349.11$        15,496.30$          -$                     -$                    37,845.41$              25,654.59$               59.60%

Rampart Surveys, Inc 70,000.00$           70,000.00$          10,477.50$        9,727.50$            5,827.20$            -$                    26,032.20$              43,967.80$               37.19%

Vivid Engineering 44,035.00$           49,035.00$          -$                    22,365.00$          23,505.00$          -$                    45,870.00$              3,165.00$                 93.55%

Indirect Expenses: Tree trimming, stump grinding and 

removal, office supplies, inspection supplies, paint, 

GIS mapping supplies, computer equipment. 140,000.00$         140,000.00$        5,397.77$          3,349.64$            6,008.58$            -$                    14,755.99$              125,244.01$             10.54%

1st Quarter 

Quantities 

2nd Quarter 

Quantities 

3rd Quarter 

Quantities 

4th Quarter 

Quantities 
Total Quantities 

0.00 21,307.71 94,688.67 0.00 115,996.38 

0.00 28.84 129.83 0.00 158.67 

1st Quarter 

Quantities 

2nd Quarter 

Quantities 

3rd Quarter 

Quantities 

4th Quarter 

Quantities 
Total Quantities 

18,016.50 66,455.00 46,099.75 0 130,571.25 

3.41 12.59 8.73 0 24.73 

34,337.89 142,991.85 86,444.32 0 263,774.06 

17.00 45.00 10.00 0 72.00 

53.00 477.00 260.00 0 790.00 

7.50 55.86 40.38 0 103.74 

          City of Colorado Springs Quarterly Report 

          2C Funded Roadway Overlay and Concrete Repair Programs

2017 3rd QUARTER REPORT

The City has awarded six concrete 

contracts. Concrete repair is 

completed ahead of overlay projects.

Pre-Overlay Concrete Program is in 

progress.

           Measurements for 2C Funded Roadway Overlay and Concrete Repair Programs 

Comments Status

The city has awarded two paving 

contracts. 
Overlay Program is in progress.

Comments Status

2C Program Staff and Indirect Expenses

2C Concrete Program

2C Overlay Program

Overlay Program

Overlay Program (Tons)

Lane Miles of Overlay 

Number of New Pedestrian Ramps 

Number of Retrofitted Pedestrian Ramps 

Number of Cross Pans

Concrete Repair Program 

Installed Sidewalk (SqFt)

Installed Curb and Gutter (LF)

Miles of Curb and Gutter 


